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suBJECT: Building Requirements Staff

25X1A

25X1A 1. Since its establishment in February 1969, _

have been assigned to the subject staff. Half of the time, unfortunately,
has been ill so that essentially it has been a one-man operation to
date. ‘ ‘

9. While we have had several passing conversations on the directions this
staff should take, I felt it would be helpful if I put down the approach we have
been taking for your review and reorientation if you feel it is required,

a. Our first effort is to identify the milestones we passed on the
construction of the Headquarters Building, Obviously, we must review
our files to do this; and these notes ultimately will assist us in the develop-
ment of an outline for the Divisions history. '

b. With the previous milestones in mind, the staff will determine the
25X1A alidity of retracing these same. steps. Discussions are currently being
neld with - concerning the impact of Public Law 86-249, Public
Ruildines Act of 1959, The Office of General Counsel, in an old opinion by
25X1A —(eight pages) made prior to enactment, states:

"This bill, if enacted, will have a direct effect upon any action
this Agency may contemplate with respect to providing additional
facilities at our Langley site,.."”

Also, a GSA Bulletin dated 7 February 1966 established an advisory com-=
~-ittee on Federal buildings in the National Capital region in accordance
with a Presidential directive made 29 January 1966, This committee's
charter must also be investigated.
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SUBJECT: Building Requirements Staff

c. We plan to prepare a target time schedule for all actions and
steps indicated in a revised milestone listing through the completion of
facility construction,

d. We should conduct extensive research to establish the latest in-~
novations which should be incorporated into new facilities. These should
include, but not be limited to, elevators, moving sidewalks, new com-
raunications techniques and methods (video, computers, etc.), security
concepts, construction techniques, utility systems (including HVAC and
emergency power), parking vlandscaping, ete.

¢, We must review recent anplicable renorts, as the Space Require-

ments Staff report, the F report, the _’
report, and all othexr relate ta and master plans, and be prepared to

nrovide and draw upon information contained therein to prosecute other
applicable tasks,

(s}

3. After accomplishing a portion or all of the above, the staff would be
vrepared to determine current requirements., To accomplish this, the staff
must be updated on Agency plans and concepts now and for the future and relate
thiese to tae best type of building (mechanical versus one for personnel). Steeped
iz this knowledge, the mundane task of preparing a construction directive would
be undertaken (i.e., detailed space requirements developed).

4. If the above general approach does not appear acceptable, I would
appreciate your guidance as to redirecting our efforts.
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